
Objectives

• Expro’s PowerChokes® team had installed
a pressure relief valve (PRV) on the mud
pumps for the Ocean Blackhawk, operating
offshore Gulf of Mexico

• After the customer (Diamond Offshore
Drilling Incorporated) modified the PRV
console and PRVs began operating
erratically, Expro personnel were sent to the
rig for troubleshooting and repair

Expro Excellence

• None of the PRVs were working as the
control console was faulty, despite many
hours attempting to repair back to
operational status

• Decision was made to send a new control
system to the rig, replace on location to
bring the system back and investigate
further

• Addressed Anadarko’s concern regarding
timescale by embarking on an innovative
solution – Anadarko needed to engage in
drilling within 12 hours, otherwise would be
subject to $500k/day costs if not
operational

• Expro team assembled a PRV system in-
house, completed FAT and packaged for
shipment in record time

• Unique approach undertaken to get the
PRV to site – approached local, private
aircraft pilot to fly to Houma, Louisiana with
shipment, where it was then transferred to
helicopter and flown direct to the rig

Value to client

• Operational within 14 hour timeframe

• Avoided costly downtime of $500k/day

• Innovative approach by Expro team and
unrivalled customer service

About pressure relief valve (PRV) systems:

• Valve body is of forged construction, API 75K material and impact-tested

• Virtually maintenance free with high erosion resistance/extended trim life

• Control system is ATEX certified with a significantly faster response time and
unparalleled reliability Provides much needed redundancy, data logging and enhanced
safety features

/ Expro Excellence

Expro PowerChokes team provide
innovative solution in record time, saving
customer time and money in Gulf of Mexico

PowerChokes®
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Contact
For further information, please contact:
expro.powerchokes@exprogroup.com

www.exprogroup.com/powerchokes

Operational
within a record
period of time

7.35am
Decision made and solution
expedited

2.00pm 
Replacement arrived on rig
in Gulf of Mexico from
Houston, TX

9.00pm 
Rig ready to go back online
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